BURDEKIN MILLS - 2019 SEASON 430,000 Weekly tonnes
BUDGET ACTUAL / FORE Budget 400,000
Rain Bud . Act/For Act/For

Week Stops Bud week Season Rain Week Season Bud Act/For 350000 \\
Ending hrs tonnes Stops hrs tonnes tonnes CCs 300,000
08-Jun-19 || 24 78,136 8 550000 {/ \ / \
15-0un-19 || 22 229,044 < // \ / \ —8— Act/For Week
22-Jun-19 || 21 321,182 = 200,000 tonnes
29-Jun-19 || 19 334,531 150,000 I V \ ——Bud Week
06-Jul19 || 17 342,918 \ tonnes
13-Ju-19 | 15 352,110 100,000 \
20-Jul19 || 14 358,118 50,000
27-Jul19 || 13 364,505 i L
03-Aug-19 || 12 368,195 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25
10-Aug-19 | 12 371,187 Crush Week
17-Aug-19 | 12 371,183 1600 o
24-Aug-19 | 12 371,943 WeEeKIy LLS
31-Aug-19 || 12 371,254 15.00 —
07-Sep-19 | 12 371,168| 4,605,573 371,168 | 4,522,598 ! 14.00
14-Sep-19 | 12 369,778| 4,975,351 12| 369,778 | 4,892,376 15.10 1300
21-Sep-19 | 12 368,308| 5,343,659 12| 368,308 | 5,260,684 15.14 : . __—
28-Sep-19 | 12 365,463| 5,709,122 12| 365463 | 5,626,147 15.22 8 1200 e Act/for CCS
05-Oct-19 || 12 363,954| 6,073,076 12| 363,954 | 5,990,101 15.22 11.00
12-Oct-19 [ 12 360,020 6,433,096 12| 360,020 6,350,121 15.22 1000 ==Bud CCS
19-0ct19 | 12 357,465| 6,790,561 12| 357,465 | 6,707,586 15.14
26-Oct-19 || 12 353,815 7,144,376 12| 353,815 | 7,061,401 15.10 9.00
02-Nov-19 | 13 348,367| 7,492,743 13| 348367 | 7,409,768 14.96 5.00
09-Nov-19 || 15 337,753| 7,830,496 15| 337,753 | 7,747,521 14.85 200
16-Nov-19 || 18 328,982| 8,159,478 11| 187,932 | 7.935453 14.69 2 3 4 s 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25
23-Nov-19 | 9 80,522 8,240,000 4|  44547| 7,980,000 14.61 Crush Week
30-Nov-19
Season |[356.0| 8,240,000 283| 7,980,000 14.42
Comments:

Tonnes crushed and CCS both above budget this week.

Pioneer had its highest throughput for the year with almost 86,500 tonnes crushed

Invicta (diffuser chain failure) and Kalamia ( bagasse reclaimer chain failure) both had extended stoppages over the weekend
Kalamia also lost around 6 hours when they stopped to wait for a sugar train which had been delayed




